
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:31 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 060 Date: 03-Nov-2012 Saturday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 08:00

Const Calendar Day: 152

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, calm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

November 3, 2012 (Saturday)
Weather – clear, calm

Cable Band Wrapping – North Side Span

-pull machine was sitting at 4ft downhill from pp22 and push machine was at uphill edge of pp22.
Ironworker started splicing at 4ft downhill pp22 for the pull machine. Ironworkers also started hooking up
push machine and feeding s wires and getting ready to wrap.
-zinc paste had been placed on the entire bay of pp22 to pp24. Labors started placing zinc paste at pp24
uphill. The 2 loose wires at pp22 to 24 were cut yesterday and zinc primer had been applied according to
the ironworkers.
-Pull machine started wrapping at 0900 and finished the last 4 ft of pp20 to pp22 at 1045. About 1” of cable
was left for hand wrapping. Cadwelds were then placed.
-Push machine started wrapping at 0900 at the start of pp22 to pp24. About 1 ft of cable was wrapped. 4
permanent cadwelds were placed at the beginning of the s wire. The s wires were then pushed inside the
groove of the WPP22. Ironworkers then continued to wrap for about 4ft before lunch. Ironworkers
continued wrapping after lunch and about 6ft of cable was wrapped at 1330 before running out of s wires
and changing bobpins. Ironworkers finished changing bobpins and splicing at 1430. Ironworkers were still
working on aligning the machine and s wires at the end of shift.
-labors started covering the zinc paste and the push machine at 1445.

Labor
(0700 to 1530 – 8 hours)

Gary Anderson (absent), Stanley Dalie, Rene Esquivel, Bismark Hernandez, Ethan Kent, Tomas Cervates,
Carlos Alverado, Ryan Evanchik
Luis Diaz, Jose Avalos (zinc paste)
Pedro Garcia (cleaning wrapped wire)
Laraine’s Hour – Overtime - 0630 to 1500 (field 0700 to 1530)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 060 Date: 03-Nov-2012 Saturday

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LUIS DIAZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

APP BISMARCK HERNANDEZIronworker 0.00 8.00 0.00 8.00

JNM RYAN EVANCHIKIronworker 0.00 8.00 0.00 8.00

APP PEDRO GARCIASemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM STANLEY DALIEIronworker 0.00 8.00 0.00 8.00

JNM THOMAS CERVANTESIronworker 0.00 8.00 0.00 8.00

JNM RENE ESQUIVELIronworker 0.00 8.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 0.00 8.00 0.00 8.00

APP ETHAN KENTIronworker 0.00 8.00 0.00 8.00

JNM JOSE ALFAROIronworker 0.00 0.00 0.00 0.00

GEN GARY ANDERSONIronworker 0.00 0.00 0.00 0.00
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